
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:52 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 258 Date: 04-Feb-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 245

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool AM; PC warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Inspect NMS
cable bands for cleanliness prior to caulking. Review FWS letters re cost increase of CCO 229 due to
increased TOLCO costs, and cost of installing DIP thrust collar sections. Misc MEP paperwork and write
diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

At 1400, I inspected the cable band grooves along the north main span for cleanliness prior to caulking.

CB 102N, CB 100N, CB 96N, CB 92N, CB 90N, CB 88N, CN 86N, CB 84N, CB 82N, and CB 80N were all
clean and I gave the approval to caulk.

CB 94 still needed cleaning to some degree.

CB 98N caulking was complete.

Everything above CB 80N was not ready for inspection.

This information was conveyed to Ben Jones, ABF. Ben later responded that the laborers had cleanned
CB 94N and it was ready for reinspection.

067 C-COA-SCE.067

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Tower Piping 127 0-000-000.127
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 258 Date: 04-Feb-2013 Monday

Damian Llanos left the site at 1200 for the day. Dave Law spent the afternoon shift installing the PS-25
spring canisters at the tower head.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

CCO 187 Piping

Dave Law and Damian Llanos spent the morning shift (0700-1200) installing the air relief valves on the 2
1/2" DW lines at PP 44, on both the EB and WB bridges. This work was directed in the response to 2443.

001 0-MSI-EFA.187
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